
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/15/2019

ESTIMATE SUMMARY 12:31:41

CONTID: C21256         ESTIMATE NO: 0004 PROG 2005

PCN: 21256-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 - 8TH ST TO WEST OF MANITOU PERCENT TIME:

PROJECT NO: STM0242-077                   

US24 - 8TH ST TO WEST OF MANITOU SPRINGS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,631,642.40 PARTICIPATING $ $ 1,118,661.18

AWARD PROJECT AMT: 9,699,261.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,559.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.30

WORK DAYS

WORK DAYS

40.52%

6,323,256.80

1,118,661.18

1,118,661.18

1,085,101.34

$

$

$

$

4,308,385.60

0.00

4,308,385.60

0.00

4,308,385.60

-113,526.77

0.00

4,194,858.83

0.00

AMOUNT DUE 4,194,858.83 1,085,101.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,085,101.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

79.0 TIME ALLOW: 154

ORIG TIME ALLOW: 154

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/24/2019

11/15/2019

03/28/2019

04/18/2019

06/06/2019

06/10/2019



CONTID: C21256         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

284.000

EACH

7.00000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

3,467.000

LF  

5.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

5.000

LF  

2.50000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

9.000

SY  

12.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

983.000

SY  

15.00000

0030 *Removal of Asphalt Mat (Planing) 197,707.000

33,342.000

202-00240  
 

462,098.00231,049.000

66,684.00

270,620.000

SY  

2.00000

0035 *Removal of Asphalt Mat (Planing) (Special) 4,322.000

0.000

202-00246  
 

51,864.004,322.000

0.00

5,346.000

SY  

12.00000

0040 *Removal of Pavement Marking 252.000

0.000

202-00250  
 

131.04252.000

0.00

169,548.000

SF  

0.52000

0045 *Removal of Guardrail Type 3 0.000

2,725.000

202-01130  
 

7,493.752,725.000

7,493.75

6,269.000

LF  

2.75000

0050 *Removal of End Anchorage 0.000

2.000

202-01300  
 

440.002.000

440.00

11.000

EACH

220.00000

0055 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

1,000.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0060 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

329.000

CY  

55.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

135.00000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

75.00000

0075 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

204.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

194.000

CY  

31.50000

0085 *Erosion Log Type 1 (12 Inch) 500.000

0.000

208-00002  
 

2,250.00500.000

0.00

925.000

LF  

4.50000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

980.000

LF  

2.75000

0095 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0100 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

105.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0115 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

150.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

100.00000

0125 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

200.000

LF  

20.00000

0130 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

655.000

LF  

16.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

884.50000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

2,325.00000

0145 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.400

ACRE

2,800.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

80.000

LB  

2.75000

0155 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

104.50000

0160 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

5,280.000

SY  

3.00000

0165 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

401.000

CY  

100.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0170 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

665.000

CY  

95.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

155.75000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 23.860

0.000

403-34721  
 

2,278.6323.860

0.00

404.800

TON 

95.50000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 18,540.400

9,316.690

403-34871  
 

2,346,959.8327,857.090

784,931.13

38,017.000

TON 

84.25000

0190 *Emulsified Asphalt (Slow-Setting) 6,809.000

2,942.000

411-10255  
 

29,253.009,751.000

8,826.00

13,880.000

GAL 

3.00000

0195 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,115.000

SY  

5.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

2,725.000

606-00301  
 

62,675.002,725.000

62,675.00

5,975.000

LF  

23.00000

0202 Gdrail Ty 3 (D) (6-3) 0.000

950.000

606-00350  
 

33,978.75950.000

33,978.75

950.000

LF  

35.76710

0205 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

800.001.000

800.00

6.000

EACH

800.00000

0206 Added Item (Each)/ Reset Quadguard End Treatment 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

8,728.75000

0210 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

9.000

EACH

3,100.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0215 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

10.000

EACH

1,600.00000

0220 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,300.001.000

2,300.00

5.000

EACH

2,300.00000

0225 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

15.000

SY  

190.00000

0230 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

3,497.000

LF  

8.50000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

419.000

EACH

16.00000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

207.000

EACH

17.25000

0245 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

82.000

EACH

18.00000

0250 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

76.000

EACH

55.00000

0255 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

55.00000

0260 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

5.000

EACH

60.00000

0265 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

42,700.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0270 *Mobilization 0.546

0.000

626-00000  
 

524,160.000.546

0.00

1.000

L S 

960,000.00000

0275 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

494.000

GAL 

60.00000

0280 *Pavement Marking Paint (Waterborne) 1,050.000

395.000

627-00011  
 

44,795.001,445.000

12,245.00

1,823.000

GAL 

31.00000

0285 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

16,131.000

SF  

11.00000

0290 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,368.000

SF  

16.00000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,990.000

SF  

11.00000

0300 *Flagging 907.750

422.750

630-00000  
 

42,576.001,330.500

13,528.00

1,330.500

HOUR

32.00000

0305 *Traffic Control Inspection 9.000

9.000

630-00007  
 

5,616.0018.000

2,808.00

60.000

DAY 

312.00000

0310 *Traffic Control Management 57.000

9.000

630-00012  
 

86,460.0066.000

11,790.00

154.000

DAY 

1,310.00000

0315 *Courtesy Patrol 114.750

34.000

630-00031  
 

18,593.75148.750

4,250.00

600.000

HOUR

125.00000

0320 Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

250.000.500

0.00

1.000

L S 

500.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0325 Traffic Incident Management Plan Implementation 1.500

0.500

630-00041  
 

600.002.000

150.00

6.000

MON 

300.00000

0330 *Flashing Beacon (Portable) 1.500

0.000

630-80001  
 

450.001.500

0.00

10.000

EACH

300.00000

0335 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

8.000

EACH

80.00000

0340 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

780.0026.000

0.00

52.000

EACH

30.00000

0345 *Construction Traffic Sign (Panel Size B) 26.500

0.000

630-80342  
 

927.5026.500

0.00

111.000

EACH

35.00000

0350 *Construction Information Sign 2.000

0.000

630-80348  
 

440.002.000

0.00

4.000

EACH

220.00000

0355 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,580.001.500

0.00

6.000

EACH

3,720.00000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

2,370.001.500

0.00

4.000

EACH

1,580.00000

0365 *Drum Channelizing Device 50.500

0.000

630-80360  
 

858.5050.500

0.00

104.000

EACH

17.00000

0370 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

40.000

EACH

20.00000

0375 Concrete Barrier (Temporary) 480.000

0.000

630-80370  
 

24,000.00480.000

0.00

1,960.000

LF  

50.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0380 Reset Concrete Barrier (Temporary) 0.000

102.000

630-80371  
 

1,224.00102.000

1,224.00

2,940.000

LF  

12.00000

0385 *Traffic Cone 175.000

0.000

630-80380  
 

1,750.00175.000

0.00

500.000

EACH

10.00000

0390 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,500.00000

0395 Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

5,750.001.000

2,875.00

2.000

EACH

5,750.00000

0400 *Mobile Attenuator 95.000

37.000

630-85041  
 

58,080.00132.000

16,280.00

132.000

DAY 

440.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

3,745.840

700-70016  
 

3,745.843,745.840

3,745.84

40,000.000

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 21256 

0435 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0440 F/A Lights (Reset Light Standard) 0.000

0.000

700-70210  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 3,835,278.591,037,024.477,176,238.16CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 21256 Part B 

0450 Clearing and Grubbing 0.400

0.000

201-00001  
 

5,600.000.400

0.00

0.800

ACRE

14,000.00000

0455 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

29.000

EACH

175.00000

0460 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

800.00000

0465 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

300.000

SY  

25.00000

0470 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

19.000

EACH

7.00000

0475 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

1,245.000

SY  

3.00000

0480 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

214.000

SY  

6.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 21256 Part B 

0485 Removal of Curb and Gutter 642.000

0.000

202-00203  
 

1,605.00642.000

0.00

2,601.000

LF  

2.50000

0490 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

52.000

SY  

12.00000

0495 Removal of Asphalt Mat 622.000

0.000

202-00220  
 

9,330.00622.000

0.00

1,781.000

SY  

15.00000

0500 *Removal of Pavement Marking 1,490.000

0.000

202-00250  
 

774.801,490.000

0.00

7,381.000

SF  

0.52000

0505 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

65.00000

0510 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

65.00000

0515 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

250.00000

0520 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0525 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,236.000

LF  

2.75000

0530 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

220.00000

0535 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

1,596.000

CY  

50.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 21256 Part B 

0540 *Potholing 17.500

0.000

203-01597  
 

3,570.0017.500

0.00

120.000

HOUR

204.00000

0545 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

350.000

CY  

31.50000

0550 *Erosion Log Type 2 (12 Inch) 1,520.000

0.000

208-00008  
 

11,400.001,520.000

0.00

6,650.000

LF  

7.50000

0555 *Aggregate Bag 80.000

0.000

208-00035  
 

540.0080.000

0.00

80.000

LF  

6.75000

0560 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

0565 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,750.00000

0570 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

500.000

HOUR

50.00000

0575 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

600.000

HOUR

105.00000

0580 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

300.000

HOUR

150.00000

0585 Erosion Control Management 15.000

7.000

208-00207  
 

1,100.0022.000

350.00

135.000

DAY 

50.00000

0590 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

45,000.00000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 21256 Part B 

0595 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

250.00000

0600 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

494.000

LF  

25.50000

0605 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0610 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

884.50000

0615 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

2,325.00000

0620 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.800

ACRE

3,250.00000

0625 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

2.75000

0630 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

29.000

EACH

110.00000

0635 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

34.000

EACH

55.00000

0640 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

2.75000

0645 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

10.000

SY  

13.00000
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PERIOD
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CAT NO0201 ROADWAY 21256 Part B 

0650 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

104.50000

0655 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

612.000

SY  

3.00000

0660 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,735.000

TON 

60.00000

0665 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

35.000

TON 

155.75000

0670 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

867.000

TON 

95.50000

0675 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

446.000

TON 

84.25000

0680 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

260.000

GAL 

3.00000

0685 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

295.00000

0690 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

15.000

LF  

395.00000

0695 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

425.00000

0700 *Drilled Shaft (48 Inch) 44.000

0.000

503-00048  
 

20,900.0044.000

0.00

44.000

LF  

475.00000
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NO.
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UNIT PRICE
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 21256 Part B 

0705 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

535.00000

0710 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

287.500

LF  

23.00000

0715 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

3,100.00000

0720 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0725 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,300.00000

0730 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.50000

0735 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

231.000

SY  

50.00000

0740 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

99.000

SY  

190.00000

0745 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

2,499.000

LF  

16.25000

0750 *Curb and Gutter Type 2 (Section I-M) (Special) 0.000

0.000

609-21013  
 

0.000.000

0.00

361.000

LF  

28.00000

0755 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

81.000

LF  

28.00000
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NO.
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UNITS
UNIT PRICE
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QTY THIS PERIOD
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AMOUNT
THIS

PERIOD
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CAT NO0201 ROADWAY 21256 Part B 

0760 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

1,070.000

LF  

21.00000

0765 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

7,031.000

SF  

11.00000

0770 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

16.00000

0775 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

15.000

EACH

17.25000

0780 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

18.00000

0785 *2 Inch Electrical Conduit (Bored) 0.000

237.000

613-00206  
 

4,384.50237.000

4,384.50

540.000

LF  

18.50000

0790 *3 Inch Electrical Conduit (Bored) 0.000

447.000

613-00306  
 

8,493.00447.000

8,493.00

1,000.000

LF  

19.00000

0795 *Type Five Pull Box 0.000

1.000

613-07005  
 

1,112.001.000

1,112.00

5.000

EACH

1,112.00000

0800 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0805 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

4.000

EACH

885.00000

0810 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

139.000

SF  

50.00000
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NO.
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 21256 Part B 

0815 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

173.000

SF  

19.50000

0820 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

4.000

EACH

950.00000

0825 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

200.00000

0830 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

15.000

EACH

400.00000

0835 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

615.00000

0840 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

16.000

EACH

760.00000

0845 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

6.000

EACH

900.00000

0850 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

21,150.00000

0855 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

400.00000

0860 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,105.00000

0865 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

6,300.00000
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0870 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

19,200.00000

0875 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

19,950.00000

0880 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

20,250.00000

0885 *Traffic Signal-Light Pole Steel (2-25&50 Foot Mast 
Arm) 

0.000

0.000

614-81525  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0890 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0895 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0900 *Fiber Optic Cable (Single Mode) (12 Strands) (Install
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

25.000

LF  

20.00000

0905 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

148.000

GAL 

40.00000

0915 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,651.000

SF  

11.00000

0920 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

303.000

SF  

16.00000
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0925 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

1,600.000

SF  

12.00000

0930 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

32.00000

0935 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

55.00000

0940 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

60.002.000

0.00

11.000

EACH

30.00000

0945 *Construction Traffic Sign (Panel Size B) 7.500

0.000

630-80342  
 

262.507.500

0.00

38.000

EACH

35.00000

0950 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,440.002.000

0.00

4.000

EACH

3,720.00000

0955 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

3.000

EACH

1,580.00000

0960 *Drum Channelizing Device 1.000

0.000

630-80360  
 

17.001.000

0.00

75.000

EACH

17.00000

0965 Concrete Barrier (Temporary) 1,284.000

0.000

630-80370  
 

64,200.001,284.000

0.00

2,568.000

LF  

50.00000

0970 Reset Concrete Barrier (Temporary) 534.000

0.000

630-80371  
 

6,408.00534.000

0.00

3,136.000

LF  

12.00000

0975 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

10.00000
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0980 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

11,500.002.000

0.00

5.000

EACH

5,750.00000

0985 *Mobile Attenuator 7.000

0.000

630-85041  
 

3,080.007.000

0.00

30.000

DAY 

440.00000

0990 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

40,000.00000

0995 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

150,000.000

F A 

1.00000

CAT 163,776.8014,339.501,755,122.47CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES 21256 

1000 Removal of Bridge Railing 205.000

181.000

202-00425  
 

3,088.00386.000

1,448.00

2,314.000

LF  

8.00000

1005 *Removal of Portions of Present Structure (Class 2) 303.880

75.670

202-00453  
 

132,842.50379.550

26,484.50

437.000

SY  

350.00000

1010 *Removal of Portions of Present Structure (Class 3) 1.260

0.000

202-00460  
 

1,260.001.260

0.00

25.000

SY  

1,000.00000

1015 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

4.000

CY  

1,750.00000

1020 *Waterproofing (Membrane) 987.000

0.000

515-00120  
 

18,999.75987.000

0.00

5,338.000

SY  

19.25000

1025 *Bridge Expansion Joint (Asphaltic Plug) 108.000

60.000

518-01001  
 

32,256.00168.000

11,520.00

789.000

LF  

192.00000
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1030 *Concrete Class D (Bridge) 0.000

13.000

601-03040  
 

20,800.0013.000

20,800.00

47.000

CY  

1,600.00000

1035 *Concrete Class DR 18.700

0.000

601-03057  
 

42,075.0018.700

0.00

59.000

CY  

2,250.00000

1040 Galvanic Anodes 392.000

76.000

601-51005  
 

7,722.00468.000

1,254.00

2,310.000

EACH

16.50000

1045 Reinforcing Steel 2,799.000

1,544.190

602-00000  
 

16,286.964,343.190

5,790.71

5,245.000

LB  

3.75000

1050 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

2,314.000

LF  

175.00000

CAT 275,330.2167,297.211,128,390.25CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 21256 Part B 

1055 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

780.000

SY  

12.00000

1060 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

312.000

LF  

8.00000

1065 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

24.000

SY  

350.00000

1070 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

1,000.00000

1075 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

23.000

CY  

950.00000
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PCN: 21256-BID    ESTIMATE RUN 11/15/2019
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 21256 Part B 

1080 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

410.000

CY  

55.00000

1085 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

1,750.00000

1090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

229.000

CY  

70.00000

1095 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

0.01000

1100 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

0.01000

1105 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

76.000

LF  

25.50000

1110 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,308.000

SY  

3.00000

1115 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

213.000

LF  

225.00000

1120 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

1,012.000

CY  

100.00000

1125 Matrix Riprap (12 Inch) 0.000

0.000

506-00612  
 

0.000.000

0.00

120.000

CY  

300.00000

1130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

579.000

SY  

19.25000



CONTID: C21256         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 21256-BID    ESTIMATE RUN 11/15/2019

PROJECT: STM0242-077                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:41

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 21256 Part B 

1135 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

52.000

SY  

55.75000

1140 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

98.000

CY  

1,600.00000

1145 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

4.000

CY  

3,000.00000

1150 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

145.000

EACH

16.50000

1155 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,245.000

LB  

3.75000

1160 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

15,175.000

LB  

1.50000

1165 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

156.000

LF  

175.00000

CAT 0.000.00537,891.52CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1170 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

1175 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

1180 Sanitary Facility 2.000

0.000

620-00020  
 

5,500.002.000

0.00

2.000

EACH

2,750.00000

CAT 34,000.000.0034,000.00CURRENT AMT0400 $ $ $

$ 4,308,385.601,118,661.18$10,631,642.40$CURRENT AMTPROJECT TOTAL


